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STAT

57888/C-379

March 25, 1959

STAT
Subject: Task Order No. 1
STAT
Enclosed are two copies of Progress Report No. 8
which summarizes the action taken on the subject Task Order dur-
ing the period from 20 February 1959 through 20 March 1959. .
Also enclosed is a copy of the Project Fiscal Report
as of 28 February 1959, and a copy of the current Project Schedule.
£
Very truly yours
p -_1'.% Yy Yy ) /
! STAT
!r CA
‘ .
TJH/ £ s ﬂe.\,,}\
Enclosures: Ay
(A) Progress Report No. 8 (1 pg) 2 copies - A
(B

Project Fiscal Report (Task 1, 1 pg) 1 copy TEEA y
(c) Project Schedule (3 pgs, Task 1) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5



Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5  STAT .
C-379 - TASK ORDER_NO.
PAGE NO. 1 of

REPORT NO.

8

Contract Action:

l. Because of the lack of action during February, and the
accelerated action during the first part of March, this report will
cover the period 1 February 1959 to 20 March 1959. The fiscal report,
however, will cover the usual period 1 February 1959 to 1 March 1959.

2’. The following Bangineering Proposals were accepted by the
customer:

a. EP-3006.0k, Additional funds for Change in Design.
_b. EP-3006.06, Task 1 "Rev. A", Mock-Up. Delivery on
March 31 - 3 weeks from receipt of verbal go-ahead.

3. Between March 6 and March 18, a aeries of telephone conver-
sations resulted in the following decisions:

a. The doors are to be installed, "all stops pulled out”,

-~ bemuo& Mh 25 and April

A P Cave “beperitted and two dr three shifts have -
( ,,,,d//" een requoatcd. As planned by Inc. Phnufacturing
X » Division, two 10 hour shifts will be used:

N n‘ﬂfﬁf RNy eded) 1 necessary to _accomplish
(””‘f d. The fitting of the doors, originally planned on the
mock-up, is to be done on the aircraft.
e. The mock-up is still to be coustructed; however, since
it will not be needed for fitting the first door, the .
mock-up should be re-scheduled for a later date.
4. Manufacture of the doors and coaming has béeu coumpleted. °
Action Required:
1. Notify Air Mod. of ETA of the aircraft.

2. Assemble materials and alert men for installation.

STAT
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CONTRACT TITLE: Fecmsr7 " . PROJECT FISCAL REPORT Contract No. 379
Project Manager J L—- Dates z -2 5 S 7 Work Order No. STAT
Paid Paid Open Committed Estimated Estimated
Account End Prior Current Purchase Costs Cost To Costs At
AC 1nt Name Number  Month Month Conmitments To Date Complete  Campletion
Structures 9111.11 2515 ) 258 ‘
E.M.Sys.Design 9111,21
E.M.Mach,Design 9111.22 s 7
Klectronics Sys 9111.31 3 2|p
Electron.Mech, 9111,32 :
.|Nuclear Energy 9111.41
Ordnance 9111.51 954|1 65 E[d
Engr.Services 9111.61 Jgted C
Aerodynamics 9111.71 allo 22(¢
Tool Engr. 9111.81 £l gle
Proj.Supv. 9111.91 26410 Y5
Eng .Labor 9111 2 63713 Ile 22 1787 A
Mechanical 9112.11 271316 2291 5
Electronic 9112.21 -
Inspection 9112.31 256/9 a8
Mfg. Labor 9112 Y XIS 108(¥ e AIRAT | s2lo7sle
Total Labor 911 blb 01| 8 215)¢ TMTNe | sol/ezld | y7\58/0
Structures il 1l %k [0 ETIBY
E.M.Sys.Design 9111.21
E,M.Mech,.Design 9111.22 I 94
[Electronics Sys 9111.31 l¢}20 : 6] %
Bl iron,Mech. 9111.32 '
Nuciear Energy 9111.41 .
Ordnance 911.511 qik4i]s1 029016 €
[Engr.Services 9111.61| . | %522 |. sel-2 0
Aerodynamics 9111.71 18]5E ¢al7)
Tool Engr. 9111.81 vyly§ YICT
Proj.Supv. 9111.91] {36 3] %0 21329 1t
Eng.Labor 9L | T3pzs5a | [inil27 DL W P AL IR
Mechanical 9112.11| 9/0g5] 2L 13
Electronics 9112.21 T -
Inspection 9112.31 060137 145192
Mfg.Labor 9112 75155 | 119250 Q9405 | 2o 77470 | 20637175
Total Labor 911 20777044 | 21565177 23 3312) | 291 Mo 74| I4A 520 /5
M&PP 9123 25 7 23194 Uoo | di74cle] | Feflse | /#4267
Sub.Contract 9124 4441 00 26t 479168 | Aezi2z 7| Z\ANFZT
oIC 9125 259175 20215 | / Zlofzl /2
Tot.Direct J11&912 | 24/110 861 2163379 Qijeg | 281825165 | 24 27| 7649 40
Eng. O/H 9136 loj 9| 09] k]t {2057 | ko994 14199k 4l |
Mfg. O/H 9137 3%_4_1,_ 03)]00 wlag3M2 | a¢ly g4 ﬁ@gzig;r&b;
G&A  O/H 9138 51245 3t (98122 NEREAEHE €lob0 4y | 14]6bEEy
[T 91 SHTeT L8l LloG3I0% 102153 1 571939 75023 1[0 T3 gleéal a3
';/ ?,"3/ 170, 65
CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST £2- fect.of & EP H0G .0

CONTRACT CHARGES INCLUDED IN SELLING PRICE

SCHEDULE COMPLETION DATE & - 3o-7¢ ,
SELLING PRICE cr:® /%2 L2189 &, P48 @b Lx2 27e-57
AAINC, A-1’ Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020010-5 +.¢. 7"
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